

Project Initiation Module



This module helps in project initiation with available project details.

Samiksha		PROJECT MONITORING SYSTEM PUBLIC WORKS DEPARTMENT		Support	Change Details	Change Password	Exit
DashBoard	>	Department	All Dept	Revised FD U/O Date	<input type="text"/>	<input type="text"/>	<input type="text"/>
Map View	>	Directorate	Select	Technical sanction amount	<input type="text"/>	<input type="text"/>	<input type="text"/>
Honorable CM Announced Project	>	Directorate Wing	Select	Date of technical sanction	<input type="text"/>	<input type="text"/>	<input type="text"/>
Honorable CM Announced Project Report	>	Scheme	Select	NIT call No	Select	<input type="text"/>	<input type="text"/>
Admin Calender	>	Sub Scheme	Select	Estimated Amount put to Tender (Rs)	<input type="text"/>	<input type="text"/>	<input type="text"/>
All Projects	>	Owner	Select	Date of NIT	<input type="text"/>	<input type="text"/>	<input type="text"/>
On Going Projects	>	Name of Institution	<input type="text"/>	Technical Bid Opening Date	<input type="text"/>	<input type="text"/>	<input type="text"/>
Completed Projects	>	Other Department	Select	Financial Bid Opening Date	<input type="text"/>	<input type="text"/>	<input type="text"/>
All Demand Details	>	Type of Work	Select	Date of LOA	<input type="text"/>	<input type="text"/>	<input type="text"/>
New Project Entry	>	Zone	Select	Date of Work Order	<input type="text"/>	<input type="text"/>	<input type="text"/>
Scheme Reports	>	Circle	Select	Detail of Pre-Construction Activities	<input type="text"/>	<input type="text"/>	<input type="text"/>
NH Scheme Reports	>	District	Select	Tendered Amount (Rs)	<input type="text"/>	<input type="text"/>	<input type="text"/>
Completed Reports	>	Division	Select	Contractual Rate (%)	<input type="text"/>	Select	<input type="text"/>
Tender Status	>	Sub Division	Select	Contractual Rate(for Lump Sum Contract) (Rs)	<input type="text"/>	<input type="text"/>	<input type="text"/>
Survey Approval	>	Section	Select	Name of Agency	<input type="text"/>	<input type="text"/>	<input type="text"/>
Add To Calender	>	Name of Project	<input type="text"/>	Date of Commencement	<input type="text"/>	<input type="text"/>	<input type="text"/>
Add To Announcement	>	Sub Project	<input type="text"/>	Schedule date of completion	<input type="text"/>	<input type="text"/>	<input type="text"/>
Mobile User	>	Type of Project	Select	Target date of completion	<input type="text"/>	<input type="text"/>	<input type="text"/>
Web User	>						
Role Permission	>						
Email Registration	>						

This page helps to filter the listed projects based on different parameters as well as view and navigate to the details of project.

Samiksha

- Dashboard >
- Map View >
- Honorable CM Announced Project >
- Honorable CM Announced Project Report >
- Admin Calender >
- All Projects >
- On Going Projects >
- Completed Projects >
- All Demand Details >
- New Project Entry >
- Scheme Reports >
- NH Scheme Reports >
- Completed Reports >
- Tender Status >
- Survey Approval >
- Add To Calender >
- Add To Announcement >
- Mobile User >
- Web User >
- Role Permission >
- Email Registration >
- Add Arbitration Cases >
- Add Cases >

PROJECT MONITORING SYSTEM
PUBLIC WORKS DEPARTMENT

Support Change Details Change Password Exit

All Department ▾
West Zone ▾
All Scheme ▾
Select Type ▾
PWDtte. ▾
PWD ▾
South Western ▾
Paschim Medin ▾
Kharagpur Divis ▾

Q
↻

Kharagpur Division Number of Projects 88


✓	1) Bridge approach at Barjeebanpur, Debra-Sabang Road	Completion : 15.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	2) Const of separate Lavatory and Urinals for office staff and registrant people waiting ...	Completion : 99.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	3) Constn. of Admn. Building of S.D.O. Kharagpur in the dist. of Paschim Medinipur.	Completion : 100.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	4) Constn. of New Circuit House at Jhargram in the Dist. of Paschim Medinipur.	Completion : 95.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	5) Constn. of Sub-Divisional Court Building at Kharagpur in the Dist. of Paschim Medin...	Completion : 100.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	6) Construction of 10,000 M.T. capacity Paddy Godown at Narayangarh in the Dist. of ...	Completion : 7.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	7) Construction of 1000 M.T. capacity Paddy Godown at Jhargram in the Dist. of Pschi...	Completion : 0.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	8) Construction of 1000 M.T. capacity Paddy Godown at Sankrail in the Dist. of Paschi...	Completion : 20.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	9) Construction of 1000 MT capacity Paddy Storage Godown at Jangalkhas, Jhargram...	Completion : 40.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	10) Construction of 1000 MT capacity Paddy Storage Godown at Sankhakhulla, Binpur...	Completion : 35.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	11) Construction of 2000 MT capacity Food storage godown at Gopiballavpur, Jhargra...	Completion : 0.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	12) Construction of 3000 MT capacity Paddy Godown at Sabong in the Dist. of Paschi...	Completion : 0.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	13) Construction of 5000 M.T. Paddy godown Kharagpur-I Block at Kharagpur Paschim...	Completion : 0.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	14) Construction of Academic Building Silda Chandra Sekhar College at Silda (1st Floo...	Completion : 100.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	15) Construction of additional 1 (one) no. Cell in female ward and renovation of existin...	Completion : 90.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●
✓	16) Construction of additional 3 (three) nos. cell in male ward within jail premises in Jh...	Completion : 90.00%	Approved	Stages	Edit	Delete	Documents	Map	Survey : 0	●

Powered by Cyber-SWIFT

This page provides the detailed view of the project at any point of time.

Samiksha	PROJECT MONITORING SYSTEM PUBLIC WORKS DEPARTMENT		Support	Change Details	Change Password	Exit
DashBoard >	Department	: All Dept	Revised FD U/O Date	:		← Back
Map View >	Directorate	: PWDtte.	Technical sanction amount	:	16257000.00	
Honorable CM Announced Project >	Directorate Wing	: PWD	Date of technical sanction	:	20-02-2014	
Honorable CM Announced Project Report >	Owner	: Other Department	NIT call No	:	1st	
Admin Calender >	Other Department	: Land and Land Reforms	Estimated Amount put to Tender (Rs)	:	16257051.00	
All Projects >	Name of Agency	:	Date of NIT	:	03-03-2014	
On Going Projects >	Type of Work	: Building	Technical Bid Opening Date	:	13-03-2014	
Completed Projects >	Scheme	: Core Plan (Building)	Financial Bid Opening Date	:	19-03-2014	
All Demand Details >	Zone	: West Zone	Date of LOA	:	28-05-2014	
New Project Entry >	Circle	: South Western Circle	Date of Work Order	:	28-05-2014	
Scheme Reports >	District	: Paschim Medinipur	Detail of Pre-Construction Activities	:		
NH Scheme Reports >	Division	: Kharagpur Division	Tendered Amount (Rs)	:	16708997.00	
Completed Reports >	Sub Division	: Jhargram SubDivision	Contractual Rate(%)	:	2.78 (Above)	
Tender Status >	Section	: Section I	Contractual Rate(for Lump Sum Contract) (Rs)	:		
Survey Approval >	Name of Project	: Constn. of New Circuit House at Jhargram in the Dist. of Paschim Medinipur.	Name of Agency	:	Sidheswari Construction	
Add To Calender >	Sub Project	:	Date of Commencement	:	02-06-2014	
Add To Announcement >	Type of Project	: Buildings	Date of Final Payment	:		
Mobile User >	Category of Roads	:	DLP ends on	:		
Web User >	Total Length of Road (km)	: 0.00	Schedule date of completion	:	01-04-2015	
Role Permission >	Project Length of Road (km)	: 0.00	Target date of completion	:	25-03-2017	
Email Registration >	Present Width (meter)	:	Actual date of completion	:		
Add Arbitration Cases >	Proposal Width (meter)	:	Cumulative Fund Received (Rs)	:	6633650.00	
Add Cases >	Administrative Approval No	: 01/2059 - Budget / LL-P/B-215/2013 Dt. 03.01.2014	Division Demand during this month (Rs)	:		
	Administrative Approval Date	: 03-01-2014	Utilization of fund till date (Rs)	:	7373000.00	
	FD/FA U/O No	: 124	Cumulative Physical Progress (%)	:	95.00	
			Cumulative Financial Progress (%)	:	35.05	
			Remarks	:	Work delayed due to change of	

The uploaded project documents can be viewed and downloaded from this page.



The screenshot displays a web-based project monitoring system interface. At the top, there is a header with the text 'MONITORING SYSTEM' and 'KS DEPARTMENT'. Below the header, there are several filter buttons: 'West Zone', 'All Scheme', 'Select Type', 'PWDtte.', 'PWD', and 'South Western'. The main content area shows a list of projects with columns for project name, completion percentage, status, and stages. A modal window titled 'Documents' is open in the center, displaying a list of files for download, including PDFs and JPGs.

Project Name	Completion	Status	Stages
reach at Barjeebanpur, Debra-Sabang R...	15.00%	Approved	Stages
parate Lavatory and Urinals for office st...	99.00%	Approved	Stages
Admn. Building of S.D.O. Kharagpur in t...	00.00%	Approved	Stages
New Circuit House at Jhargram in the D...	95.00%	Approved	Stages
Sub-Divisional Court Building at Kharagpur in the Dist. of Paschim Medin...	Completion : 100.00%	Approved	Stages
n of 10,000 M.T. capacity Paddy Godown at Narayangarh in the Dist. of ...	Completion : 7.00%	Approved	Stages
n of 1000 M.T. capacity Paddy Godown at Jhargram in the Dist. of Pschi...	Completion : 0.00%	Approved	Stages
n of 1000 M.T. capacity Paddy Godown at Sankrail in the Dist. of Paschi...	Completion : 20.00%	Approved	Stages
n of 1000 MT capacity Paddy Storage Godown at Jangalkhas, Jhargram...	Completion : 40.00%	Approved	Stages
on of 1000 MT capacity Paddy Storage Godown at Sankhakhulla, Binpur...	Completion : 35.00%	Approved	Stages
on of 2000 MT capacity Food storage godown at Gopiballavpur, Jhargra...	Completion : 0.00%	Approved	Stages
on of 3000 MT capacity Paddy Godown at Sabong in the Dist. of Paschi...	Completion : 0.00%	Approved	Stages
on of 5000 M.T. Paddy godown Kharagpur-I Block at Kharagpur Paschim...	Completion : 0.00%	Approved	Stages

Documents

- ↓ BARJIBAN BRIDGE DEBRA.pdf
- ↓ BARJIBAN BRIDGE DEBRA.pdf
- ↓ BARJIBAN BRIDGE DEBRA.pdf
- ↓ IMG-20170417-WA0020[1].jpg
- ↓ IMG-20170417-WA0021[1].jpg
- ↓ IMG-20170504-WA0008[1].jpg
- ↓ IMG-20170504-WA0009[1].jpg
- ↓ IMG-20170504-WA0010[1].jpg